
Project Web Site: https://www.wsdot.wa.gov/projects/easternregion/2020-chip-seal/home

US 2/SR 21 to Creston - Chip Seal

$1,098

$1,067

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$31$31$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$1,098

$1,067

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$31$31

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $1,098 $1,098

$0 $1,067 $1,067

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2018

Q3 2019

Q4 2018

Q3 2019

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q4 2019 Q4 2019 On Schedule

Contract Advertisement

Operationally Complete

Q1 2020

Q4 2020

Q1 2020

Q4 2020

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

600222K

Eastern 

US 2

Construction

As of Date:

Regional Admin:

Legislative Districts:

April 2020

M. Gribner

13

Project Information

Project Description

Application of a Bituminous Surface Treatment to this section of roadway will extend the service 
life of the pavement surface.           

Contractor: 009526 - CENTRAL WASHINGTON ASPHALT, INC. - $823,200.23 - 03/17/2020 

Page 1



Project Web Site: https://www.wsdot.wa.gov/projects/easternregion/2020-chip-seal/home

SR 23/Lords Creek Rd to SR 28 - Chip Seal

$1,359

$1,320

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$39$39$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$1,359

$1,320

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$39$39

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $1,368 $1,359

$0 $1,329 $1,320

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2018

Q3 2019

Q4 2018

Q3 2019

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q4 2019 Q4 2019 On Schedule

Contract Advertisement

Operationally Complete

Q1 2020

Q4 2020

Q1 2020

Q4 2020

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

602305X

Eastern 

SR 23

Construction

As of Date:

Regional Admin:

Legislative Districts:

April 2020

M. Gribner

13

Project Information

Project Description

Application of a Bituminous Surface Treatment to this section of roadway will extend the service 
life of the pavement surface.           

Contractor: 009526 - CENTRAL WASHINGTON ASPHALT, INC. - $904,928.14 - 03/17/2020 

Page 2



Project Web Site: https://www.wsdot.wa.gov/projects/easternregion/2020-chip-seal/home

SR 27/Rockford to Freeman - Chip Seal

$918

$884

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$34$34$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$918

$884

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$34$32

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $868 $918

$0 $836 $884

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2018

Q3 2019

Q4 2018

Q3 2019

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q4 2019 Q4 2019 On Schedule

Contract Advertisement

Operationally Complete

Q1 2020

Q4 2020

Q1 2020

Q4 2020

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

602706X

Eastern 

SR 27

Construction

As of Date:

Regional Admin:

Legislative Districts:

April 2020

M. Gribner

06, 09

Project Information

Project Description

Application of a Bituminous Surface Treatment to this section of roadway will extend the service 
life of the pavement surface.           

Contractor: 009526 - CENTRAL WASHINGTON ASPHALT, INC. - $618,201.84 - 03/17/2020 
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Project Web Site: https://www.wsdot.wa.gov/projects/easternregion/2020-chip-seal/home

SR 231/Fisher Rd to US 395 - Chip Seal

$2,882

$2,822

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$60$60$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$2,882

$2,822

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$60$55

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $3,381 $2,882

$0 $3,326 $2,822

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2018

Q3 2019

Q2 2019

Q3 2019

Late

On Schedule

Environmental Complete

Right of Way Complete

Q4 2019 Q4 2019 On Schedule

Contract Advertisement

Operationally Complete

Q1 2020

Q4 2020

Q1 2020

Q4 2020

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

623104U

Eastern 

SR 231

Construction

As of Date:

Regional Admin:

Legislative Districts:

April 2020

M. Gribner

07, 13

Project Information

Project Description

Application of a Bituminous Surface Treatment to this section of roadway will extend the service 
life of the pavement surface.           

Contractor: 009526 - CENTRAL WASHINGTON ASPHALT, INC. - $2,312,855.04 - 
03/17/2020 

Page 4


